CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(No Interview)

CDOT Region 1 Construction Management, Inspection & Materials Testing Services

I-76 & US 85 Interchange Reconstruction US 85 to 96'" Ave.
Project # FSA 0761-216 (19085)

PUBLIC NOTICE PHASE 2 Week Ad _ June 16" & June 23rd 2016

PUBLIC NOTICE PHASE Date

FIRST ADVERTISEMENT 06/16/2016
SECOND ADVERTISEMENT 06/23/2016
SUBMIT SOI * 06/30/2016

SHORT-LIST/SELECTION PHASE

SHORT LIST SELECTION BOARD MEETING 07/14/2016
CHIEF ENGINEER SELECTION APPROVAL 07/18/2016
NOTIFICATION 07/18/2016
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE * 07/27/2016
AUDIT REQUESTED 07/28/2016
AUDIT COMPLETED 08/04/2016
COST NEGOTIATION MEETING * 08/05/2016
FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION 08/15/2016

*Activities that involve consultant



